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FPU ORE PLAN 

 
  
$  
 Operational Readiness Evaluation Check List  
 
1. Ensure and verify that the Gauge Modification Assembly (GMA) collects data as shown in the 

set of instructions provided by the contractor (shown in brief form in contractor provided 
instructions, Attachment B). 

2.      Ensure and verify that the Data Key Reader collects data 
3.      Ensure and verify that the Key can be transported to the WFO    
4.      Ensure and verify that the Key can be read at the WFO 
5.      Ensure and verify that the WFO can perform QC on the Key data 
6.      Ensure and verify that the WFO can transmit data to NCDC 
7.      Ensure and verify that NCDC can ingest, QC data, and Archive data 
8.      Ensure and verify that NCDC can report data back to WFO 
9. Ensure and verify that NCDC can deliver timely, accurate data to external end user(s).  
10.      Ensure and verify that WFO can provide NCDC and OS7 feedback on data problems 
11.    Ensure and verify that NCDC can make changes to Archive 
12.       Ensure and verify that Maintenance and Logistics support are adequate including  

spares at NSLC 
13.       Ensure and verify that CSSA documentation are complete 
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 Cooperative Observer Program Planned Product Improvement  
 OI Check List  - Part A 
            
Planned Product Improvement:  Fisher-Porter Upgrade 
 
Office completing this check list: _________________ Date: ____________  
            
Item # Item Description OPR Completion 

Date 

2.1           Pre- Contract Acceptance Test (CAT) Activities 

A. Submit RC for CAT & obtain Program Office approval to proceed  N/A N/A 

B. Prepare CAT plan & draft outline for CAT report OPS11 02/19/02 

C. Identify CAT locations & dates OPS11 02/19/02 

D. Initiate procurement/delivery of PPI test units to CAT sites (24 units) OPS11 09/30/01-
05/30/02 

E. Deliver logistic supplies & test equipment to CAT sites OPS11 05/30/02 

F. Provide draft installation instructions to CAT sites OS7 N/A 

G. Install PPI test units at CAT sites OPS11 05/30/02 

2.2         CAT Activities 

A. Verify start date for CAT OPS22 05/30/02 

B. Complete CAT data collection & analysis OPS11 06/20/02 

C. Verify completion date for CAT OPS22 08/30/02 

D. Provide CAT Report to OS7 OPS11 08/30/02 

2.3          Pre-Operational Readiness Evaluation (ORE) Activities 

A. Submit RC for ORE N/A N/A 

B. Operational readiness evaluation Management decision by OS7  OS7 11/30/03 

C. Prepare operational readiness evaluation plan OS7 11/30/03 

D. Coordinate operational readiness evaluation logistic support  OPS11 08/15/02 

E. Coordinate plans for installation & maintenance for operational 
readiness evaluation 

OPS11 08/15/02 
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F. Coordinate operational readiness evaluation documentation Support OS7 05/30/04 

2.4     Operational readiness evaluation Activities 

A.  Initiate acquisition of operational readiness evaluation units  OPS11 09/30/01 

B. Verify start date for operational readiness evaluation OPS22 12/01/03 

C. Complete operational readiness evaluation data collection and 
analysis 

OS7 03/31/05 

D. Verify Efficacy of Draft OI Plan via IWT OS7 01/26/05 

E. Verify Completion date for operational readiness evaluation OPS22 04/08/05 

F. Complete operational readiness evaluation report  OS7 04/08/05 

3.1     Pre- Operational Implementation  (OI) Planning Activities 

A.  Complete and distribute integrated logistics plan OPS14  

B. Compute Depot Spares Modeling  (34 whole system spares needed) OPS14 01/31/05 

C. Prepare RC for OI  N/A N/A 

D. Production and Acquisition Management Decision by OS7 OS7 N/A 

E. Coordinate initial identification of OI locations with the RCPMs OPS22 ~02/23/05 

F. Develop OI issue rate/installation sequence strategy (on going) OPS22 ~02/23/05 

G. Prepare and distribute OI plan OPS22 ~04/15/05 

H.  Full-scale OI deployment decision  OS7 ~04/19/05 

3.2     Pre-OI Logistic Support Activities  

A. Initiate procurement/delivery of OI production units to NLSC OPS11 09/30/02 

B. Initiate logistic support process for OI production units (establish 
NSN/ASN) 

OPS14 01/31/05 

C. Coordinate installation & maintenance of OI production units with 
OPS1, OPS22, OS7 

OS7 ~04/14/05 

3.4    Pre-OI Operational Support Activities 

A1. Provide Observer Instructions to WFOs via web page OS7 ~04/15/05 

A2. Provide NWSREP Instructions to WFOs via web page OS7 ~04/19/05 

A3. Provide TIN Template to WFOs OS7 04/04/05 

A6. Update NDS (not critical) OS7 ~06/30/05 

B1. Provide maintenance training materials to WFOs (through OS7) OPS11 ~03/31/05 

C.  Provide Pre-Implementation User notification (issue TIN) OS7 ~04/27/05 
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D. Verify completion of all pre-OI activities OPS22 ~04/27/05 

4.1              Implementation Management Activities  

A.           Implementation Management Decision  (TIED TO 3.1H) OPS22 ~04/15/05 

B.     Oversight Responsibilities (on going) OPS22 ~04/15/05 

C.   Check List  review(on going) OPS22  ~04/15/05 

4.2              Acquisition Activities  

A. Verify start date for OI OPS22 ~04/20/05 

B. Monitor & validate delivery of all production units to NLSC OPS11 09/30/02 

C. Stock production units and spare kits at NLSC (depends on 3.2B) OPS14 09/30/03 

D. Begin Deployment – Issue FPUs From NLSC to WFOs OPS12 04/27/05 

4.4             OI Monitoring & Coordination Activities 

B3. Begin 30-day monitoring & coordination RCPM  

C. Begin monitoring implementation status reports and initiate 
coordination 

OPS22  

D. Issue post-implementation notification to affected users OPS22 NA 

5.0             Post OI Activities 

B. Ensure changes are documented in B-44 and entered in CSSA OS7  

B. Ensure CSSA documentation changes are entered into MIRS as 
appropriate 

OPS22  

D. Conduct climate continuity study at selected locations (Begin 1-2 year 
study)  

OS7/ 

OPS22 
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 Cooperative Observer Program  
Planned Product Improvement  

 OI Check List  - Part B 
            
  Planned Product Improvement:  Fisher-Porter Upgrade 
  
Location (SID, Name, State): ________________________________________________ 
 
Office completing this check list: ____________________________ Date: ____________ 
Item # Item Description OPR Completion 

Date 

3.4           Pre-OI Operational Support Activities 

B. Conduct local operator/maintenance training  WFO  

4.3     OI Installation Activities 

A. Download files for archive WFO N/A 

B. Perform installation & checkout in accordance with MOD NOTE WFO  

4.4     OI Monitoring & Coordination Activities 

A. Installation Notification WFO  

B1. Begin routine maintenance monitoring and documentation  WFO  

B2. Begin 30-day monitoring & coordination WFO  

5.0    Post OI Activities 

A. Operational Quality Control: Monitor ongoing meteorological 
performance 

WFO  

B2. Submit WS Form B-44 to NCDC WFO  

B5. Enter data into CSSA WFO  

C. Dispose of old equipment in accordance with installation instructions WFO  
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Candidate FPU Sites as of:  04/25/05  NOTE:  This does not include existing ORE sites, only new candidate sites 
RECORDN STNNO STNNAME REG STATE CWA DECLAT DECLON TEL SID Temp Sensor Release Requisit Implement 

2369 21-8947 WHITE ROCK DAM CR MN ABR 45.8619 -96.5650 N WHRM5 Y    
1083 39-4268 ISABEL CR SD ABR 45.3944 -101.43 N ISAS2 Y    
1262 39-4766 LAKE SHARPE PROJECT CR SD ABR 44.0644 -99.4602 N LKSS2 Y    
1363 39-5381 MC INTOSH 6 SE CR SD ABR 45.838 -101.278 N MCIS2 Y    
1524 39-5891 MURDO CR SD ABR 43.8894 -100.708 N MURS2 Y    
1722 39-6170 OAHE DAM CR SD ABR 44.4419 -100.4175 N PIES2 Y 04/20/05   
2416 39-8980 WAUBAY NATL WILD LIFE CR SD ABR 45.4394 -97.3433 N WNRS2 Y    

621 20-2094 DETOUR VILLAGE CR MI APX 45.9983 -83.9011 N DTVM4     
854 20-3170 GLADWIN CR MI APX 43.9758 -84.4908 N GLAM4     
861 20-3391 GRAYLING CR MI APX 44.6541 -84.6994 N GLGM4     

2229 20-8246 TRAVERSE CITY CR MI APX 44.7683 -85.5761 N TRAM4     
2244 20-8293 TROUT LAKE 2WNW CR MI APX 46.1988 -85.0727 N TRTM4     

426 14-1730 COLLYER 10 S CR KS DDC 38.8971 -100.1135 N CLYK1 Y    
666 14-2432 ELKHART CR KS DDC 37.0058 -101.8866 N EKHK1 Y    
686 14-2560 ENGLEWOOD 1 NW CR KS DDC 37.0459 -99.9964 N ENGK1 Y    
842 14-2980 GARDEN CITY EXP STA CR KS DDC 37.9930 -100.8121 N GESK1 Y    
961 14-3554 HEALY CR KS DDC 38.6002 -100.6196 N HEAK1 Y    

1181 14-4341 KIOWA CR KS DDC 37.0174 -98.4899 N KWAK1 Y    
2147 14-7922 SUBLETTE 5E CR KS DDC 37.5023 -100.7445 N SUBK1 Y 04/20/05   

980 14-3686 HILLSDALE LAKE CR KS EAX 38.6645 -94.8901 N HILK1     
2027 14-7756 STANLEY 3S CR KS EAX 38.8067 -94.6648 N SLYK1     

676 23-2568 ELM CR MO EAX 38.8680 -94.0352 N ELMM7  04/20/05   
855 23-3219 GLADSTONE CR MO EAX 39.1753 -94.5937 N GLAM7     

1172 23-4544 KIRKSVILLE CR MO EAX 40.2057 -92.5748 N KRKM7     
1204 23-5050 LONG BRANCH RESERVOIR CR MO EAX 39.7505 -92.5065 N LBRM7     
2382 23-5671 MOBERLY CR MO EAX 39.4194 -92.4369 N WIXM7     
1605 23-6012 NEW FRANKLIN 1 W CR MO EAX 39.0172 -92.7558 N NWFM7     
1845 23-7116 RICHMOND 3S CR MO EAX 39.2422 -93.9700 N RCMM7     
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2022 23-7862 SMITHVILLE LAKE CR MO EAX 39.3903 -94.5553 N SLKM7     
2096 23-8223 SWEET SPRINGS CR MO EAX 38.9630 -93.4166 N SSPM7     
2287 23-8524 UNITY VILLAGE CR MO EAX 38.9482 -94.3970 N UTYM7     
2431 23-8712 WARRENSBURG 4 NW CR MO EAX 38.7841 -93.8008 N WRRM7     

183 21-0973 BRECKENRIDGE  MN CR MN FGF 46.2680 -96.5913 N BKKM5     
1881 21-1250 CAMP NORRIS DNR CR MN FGF 48.6100 -95.1816 N RLWM5     
1654 21-6228 ORWELL DAM CR MN FGF 46.2147 -96.1783 N ORWM5    
2206 21-8235 THIEF LAKE REFUGE CR MN FGF 48.4866 -95.9535 N TLRM5     

191 32-0450 BALDHILL DAM CR ND FGF 47.0367 -98.0832 N BLDN8     
1218 32-5078 LEEDS CR ND FGF 48.2881 -99.4317 N LDSN8     
1076 12-4286 INDIANAPOLIS ZOO CR IN IND 39.7680 -86.1805 N INZI3  04/20/05   
1201 12-4908 LEBANON WATER WORKS CR IN IND 40.0516 -86.4750 N LBNI3     
1347 12-5407 MARTINSVILLE 2 SW CR IN IND 39.4041 -86.4516 N MARI3     
1992 12-7959 SHAKAMAK STATE PARK CR IN IND 39.1613 -87.2436 N SHKI3     
1985 12-7999 SHELBYVILLE SEWAGE PL CR IN IND 39.5283 -85.7916 Y? SHBI3     
2012 12-4782 LAKEVILLE CR IN IWX 41.5269 -86.2692 N SJCI3     
1742 12-7069 PORTLAND 1 SW CR IN IWX 40.4355 -85.2888 N PLDI3     

536 20-1680 COLDWTR WASTEWTR PLT CR MI IWX 41.9400 -85.0183 N CWPM4    
571 33-2098 DEFIANCE CR OH IWX 41.2833 -84.3833 N DEFO1     

1254 33-4551 LIMA WWTP CR OH IWX 40.7247 -84.1294 N LIMO1     
1496 20-5073 MANISTIQUE CR MI MQT 45.9511 -86.2511 N MSQM4     
1463 20-5184 MARQUETTE WSO AP CR MI MQT 46.5313 -87.5491 N MQT  04/20/05   

129 23-0088 ALLEY SPRING RGR STA CR MO SGF 37.1527 -91.4438 N AYYM7     
293 23-0789 BOLIVAR 1 NE CR MO SGF 37.6166 -93.3911 N BVRM7  04/20/05   
325 23-1383 CASSVILLE RANGER STA CR MO SGF 36.6727 -93.8577 N CASM7     

1207 23-4919 LICKING 4N CR MO SGF 37.5544 -91.8830 N LCKM7     
1670 23-6460 OZARK BEACH CR MO SGF 36.6597 -93.1261 N OZRM7     
1029 23-6777 POMME DE TERRE DAM CR MO SGF 37.9050 -93.3169 N HRMM7     
1968 23-7656 SENECA 1W CR MO SGF 36.8333 -94.6213 N SENM7     
2131 23-8082 STOCKTON DAM CR MO SGF 37.6963 -93.7713 N STOM7     
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771 23-8252 TABLE ROCK DAM CR MO SGF 36.5972 -93.3074 N FORM7     
2183 23-8466 TRUMAN DAM & RESERVOIR CR MO SGF 38.2580 -93.3988 N TDRM7     
2424 23-8880 WEST PLAINS CR MO SGF 36.7425 -91.8347 N WPLM7     

279 39-1114 BUFFALO CR SD UNR 45.5958 -103.5452 N BUFS2     
303 39-1294 CAMP CROOK CR SD UNR 45.5488 -103.9744 N CACS2     
684 39-2557 EDGEMONT CR SD UNR 43.3036 -103.8458 N EMTS2     
663 39-2565 EDGEMONT 23 NNW CR SD UNR 43.6242 -103.9172 N EGMS2     
727 39-2852 FAITH CR SD UNR 45.0203 -102.0367 N FAIS2     

1075 39-4184 INTERIOR 3 NE CR SD UNR 43.7483 -101.9413 N INTS2     
1280 39-4651 LA CREEK NATL WILDLIFE REFUGE CR SD UNR 43.1008 -101.5658 N LNRS2     
1230 39-4864 LEMMON CR SD UNR 45.9397 -102.1575 N LEMS2     
1531 39-5544 MILESVILLE 5 NE CR SD UNR 44.5208 -101.6192 N MVLS2     
1497 39-5620 MISSION CR SD UNR 43.3061 -100.6558 N MSSS2     
1649 39-6304 ORAL CR SD UNR 43.4033 -103.2683 N ORLS2     
1835 39-6427 PACTOLA DAM CR SD UNR 44.0622 -103.4819 N RAPS2  04/20/05   
1763 39-6636 PLAINVIEW 4 SSW CR SD UNR 44.5531 -102.1931 N PNVS2     
2058 39-7882 SPEARFISH CR SD UNR 44.5139 -103.8722 N SPES2     
2412 39-9347 WIND CAVE CR SD UNR 43.5606 -103.4881 N WNDS2     
1371 48-6395 MOORCROFT 3S CR WY UNR 44.2169 -104.9291 N MCTW4     
1657 48-6935 OSAGE CR WY UNR 43.9781 -104.4194 N OSGW4     
1855 48-7545 RECLUSE CR WY UNR 44.7408 -105.7261 N RECW4     

722 31-2719 ELIZABETH CITY ER NC AKQ 36.3096 -76.2050 N EZCN7  04/20/05   
1675 44-6475 PAINTER 2W ER VA AKQ 37.5831 -75.8217 N PAIV2  04/20/05   
2212 06-8330 THOMASTON DAM ER CT ALY 41.6931 -73.0600 N TMSC3     
1044 30-4025 HUDSON COR.FACILITY ER NY ALY 42.2500 -73.8000 N HUDN6     

133 43-0277 BALL MOUNTAIN LAKE ER VT ALY 43.1167 -72.8000 N BALV1     
2227 43-8428 TOWNSHEND LAKE ER VT ALY 43.0500 -72.7000 N TOWV1     
1606 30-5682 NEWARK VALLEY 1N ER NY BGM 42.2411 -76.1728 N NWKN6     
2381 30-9442 WHITNEY POINT DAM ER NY BGM 42.3500 -75.9667 N WITN6     

451 30-1185 CANTON 4 SE ER NY BTV 44.5772 -75.1097 N CNTN6     
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2178 30-8507 TICONDEROGA B MILL ER NY BTV 43.8461 -73.4278 N TCDN6     
974 43-3914 HIGHGATE FALLS ER VT BTV 44.9333 -73.0500 N HGHV1     

1454 43-5366 MORRISVILLE ER VT BTV 44.5664 -72.6039 N MORV1     
782 30-3033 FREDONIA ER NY BUF 42.4496 -79.3120 N FRDN6  04/20/05   
838 30-3184 GENEVA RESEARCH FARM ER NY BUF 42.8766 -77.0307 N GENN6  04/20/05   

1120 30-4207 JAMESTOWN 4 ENE ER NY BUF 42.1096 -79.1587 N JSTN6     
1436 30-5597 MOUNT MORRIS DAM 2 W ER NY BUF 42.7313 -77.9054 N MMRN6     
2457 30-9000 WATERTOWN ER NY BUF 43.9767 -75.8753 N WTTN6  04/20/05   

101 33-0059 AKRON WPCS ER OH CLE 41.1500 -81.5667 N AROO1     
820 33-3021 GALION WATER WORKS ER OH CLE 40.7167 -82.8000 N GALO1     

1837 33-6949 RAVENNA 2 S ER OH CLE 41.1333 -81.2833 N RAVO1     
121 17-0273 AUGUSTA ER ME GYX 44.3000 -69.7833 N AUGM1     

2016 17-7827 SKOWHEGAN ER ME GYX 44.7667 -69.7167 N SKOM1     
745 27-3182 FRANKLIN FALLS DAM ER NH GYX 43.4667 -71.6500 N FFLN3     

2367 27-4218 HOPKINTON LAKE ER NH GYX 43.1833 -71.7500 N WHPN3     
848 27-6818 PINKHAM NOTCH ER NH GYX 44.2667 -71.2500 N GHMN3     

87 18-0015 ABERDEEN PHILLIPS FLD ER MD LWX 39.4716 -76.1697 N APG     
1648 44-6712 PIEDMONT RESEARCH STA ER VA LWX 38.2316 -78.1208 N ORGV2     
1893 46-7730 ROMNEY 1 SW ER WV LWX 39.3389 -78.7728 N ROMW2    

897 31-3638 GREENVILLE ER NC MHX 35.6333 -77.4000 N GREN7     
1442 31-5303 MANTEO AIRPORT ER NC MHX 35.9167 -75.7000 N MNTN7     
1372 31-5830 MOREHEAD CITY 2 WNW ER NC MHX 34.7333 -76.7333 N MDCN7     
1755 36-0785 BLUE MARSH LAKE ER PA PHI 40.3844 76.0339 N PLVP1     

92 36-6792 PEN ARGYL ER PA PHI 40.8652 -75.2458 N ARGP1     
404 31-1881 CLINTON 2 NE ER NC RAH 35.0247 -78.2758 N CLIN7     

1834 31-7319 ROANOKE RAPIDS ER NC RAH 36.4783 -77.6717 N RAPN7     
697 46-2717 ELKINS 1N ER WV RLX 38.9272 -79.8311 N ERCW2  04/20/05   

2054 46-8351 SOUTHSIDE 3 NNW ER WV RLX 38.7506 -81.9808 N SOSW2  04/20/05   
651 31-2631 EDEN ER NC RNK 36.4742 -79.7433 N EDEN7     

1867 31-7324 ROARING GAP 1 NW ER NC RNK 36.4081 -80.9964 N RGPN7     
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1693 44-6593 PEDLAR DAM ER VA RNK 37.6708 -79.2792 N PDLV2     
49 03-0064 ALICIA 2NNE SR AR MEG 35.9290 -91.0584 N ALCA4     

2466 03-8052 WYNNE SR AR MEG 35.2547 -90.7965 N WYYA4     
95 22-0237 ARKABUTLA DAM SR MS MEG 34.7497 -90.1336 N ARKM6     

400 22-1314 CALHOUN CITY SR MS MEG 33.8586 -89.3159 N CLHM6     
406 22-1707 CLARKSDALE SR MS MEG 34.1864 -90.5573 N CLKM6     
685 22-2773 ENID DAM SR MS MEG 34.1599 -89.9059 N ENDM6     
978 22-4001 HICKORY FLAT SR MS MEG 34.6261 -89.1825 N HICM6     

1018 22-4265 HOUSTON SR MS MEG 33.9279 -89.0083 N HOUM6     
1513 22-6084 MOUNT PLEASANT 4SW SR MS MEG 34.9055 -89.5619 N MTPM6     
1899 22-7467 RIPLEY SR MS MEG 34.7355 -88.9485 N RPYM6     
2083 22-7815 SARDIS DAM SR MS MEG 34.3961 -89.7902 N SRDM6     
2088 22-7820 SAREPTA 1 NNE SR MS MEG 34.1200 -89.2947 N SRPM6     
1004 23-3999 HORNERSVILLE SR MO MEG 36.0437 -90.1114 N HNVM7     
1413 23-5207 MALDEN MUNICIPAL AP SR MO MEG 36.5994 -89.9894 N MLDM7     

203 40-0876 BOLIVAR WATER WORKS SR TN MEG 35.2622 -88.9891 N BLVT1     
255 40-1150 BROWNSVILLE SEWER PLANT SR TN MEG 35.5847 -89.2691 N BRWT1     
645 40-2680 DYERSBURG SR TN MEG 36.0456 -89.3697 N DYRT1     
898 40-3697 GREENFIELD SR TN MEG 36.1681 -88.7977 N GRET1     

1241 40-5210 LEXINGTON SR TN MEG 35.6467 -88.3975 N LEXT1  04/20/05   
1351 40-5720 MASON SR TN MEG 35.4155 -89.5313 N MAST1     
1380 40-5956 MEMPHIS WFO SR TN MEG 35.1298 -89.8037 N MEGT1     
1438 40-6358 MUNFORD SR TN MEG 35.4556 -89.8114 N MNFT1     
1937 40-8065 SAMBURG W. L. REFUGE SR TN MEG 36.4527 -89.3027 N SAMT1     
2163 40-8108 SAVANNAH 6 SW SR TN MEG 35.1524 -88.3213 N SVNT1     

704 40-2934 ERWIN 1 W SR TN MRX 36.1422 -82.4261 N ERWT1     
1506 40-6162 MONTEAGLE SR TN MRX 35.2244 -85.8417 N MTET1     
1486 40-6272 MORRISTOWN WFO SR TN MRX 36.1678 -83.4010 N MRX     
2063 40-8540 SPRING CITY SR TN MRX 35.6763 -84.8547 N SPIT1  04/20/05   
2150 40-8766 SUNBRIGHT 1 W SR TN MRX 36.2492 -84.6969 N SUNT1     
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499 40-1480 CARTHAGE SR TN OHX 36.2455 -85.9444 N CRTT1     
351 40-1561 CELINA SR TN OHX 36.5400 -85.4588 N CELT1     
523 40-1587 CENTERVILLE WATER PLANT SR TN OHX 35.7552 -87.4261 N CTRT1     
362 40-1663 CHEATHAM LOCK & DAM SR TN OHX 36.3244 -87.2244 N CHET1  04/20/05   

1199 40-5089 LAWRENCEBURG FILT PLANT SR TN OHX 35.2638 -87.3513 N LAWT1     
1203 40-5108 LEBANON SR TN OHX 36.2288 -86.3177 N LBNT1     
1319 40-5332 LIVINGSTON RADIO WLIV SR TN OHX 36.3772 -85.3394 N LVNT1  04/20/05   
1518 40-6170 MONTEREY SR TN OHX 36.1542 -85.2639 N MTYT1     
1794 40-7359 PORTLAND SEWAGE PLANT SR TN OHX 36.5875 -86.5258 N PRTT1  04/20/05   
1844 40-7811 ROCK ISLAND 2 NW SR TN OHX 35.8058 -85.6347 N RCKT1     
2073 40-8562 SPRINGFIELD EXPERIMENT  STATION SR TN OHX 36.4738 -86.8472 N SPRT1     
2336 40-9493 WAVERLY AIRPORT SR TN OHX 36.1142 -87.7419 N WAVT1     

309 03-1140 CALION LOCK & DAM SR AR SHV 33.3047 -92.4850 N CALA4     
607 03-1952 DE QUEEN DAM SR AR SHV 34.1002 -94.3724 N DQOA4     
610 03-2020 DIERKS DAM SR AR SHV 34.1475 -94.0888 N DROA4     
768 03-2544 FOREMAN SR AR SHV 33.7164 -94.3814 N FORA4     

1234 03-4185 LEWISVILLE SR AR SHV 33.3613 -93.5677 N LEWA4     
1340 03-4548 MAGNOLIA SR AR SHV 33.2505 -93.2336 N MAGA4     
1536 03-4839 MILLWOOD DAM SR AR SHV 33.6772 -93.9902 N MWOA4    
1547 03-5110 NARROWS DAM SR AR SHV 34.1452 -93.7138 N NADA4     
1597 03-5112 NASHVILLE SR AR SHV 33.9302 -93.8513 N NSVA4     
1790 03-5908 PRESCOTT SR AR SHV 33.7974 -93.3767 N PRSA4     
1098 16-4696 JENA 4 WSW SR LA SHV 31.6661 -92.2005 N JEAL1     
1402 16-6244 MINDEN SR LA SHV 32.6052 -93.2947 N MINL1     
1574 16-6314 MONROE ULM SR LA SHV 32.5341 -92.0669 N NLUL1     
2218 16-6582 NATCHITOCHES SR LA SHV 31.7722 -93.0955 N TOHL1     

264 16-7738 RED RIVER RESEARCH  STATION SR LA SHV 32.4219 -93.6380 N BSSL1  04/20/05   
2414 16-9803 WINNFIELD 2 W SR LA SHV 31.9266 -92.6708 N WNNL1     

184 34-1544 CARTER TOWER SR OK SHV 34.2661 -94.7753 N BKNO2     
852 41-3546 GILMER 4 WNW SR TX SHV 32.7463 -95.0497 N GILT2     
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846 41-5348 LONGVIEW 11 SE SR TX SHV 32.3466 -94.6533 N GGGT2     
1460 41-6108 MOUNT PLEASANT SR TX SHV 33.1688 -95.0055 N MPLT2     
1546 41-6177 NACOGDOCHES SR TX SHV 31.6180 -94.6450 N NACT2     
1551 41-6270 NEW BOSTON SR TX SHV 33.4547 -94.4088 N NBOT2     
1596 41-6335 NEW SUMMERFIELD 2W SR TX SHV 32.9747 -95.3041 N NSUT2     
1118 41-7936 SAM RAYBURN DAM SR TX SHV 31.0619 -94.1011 N JSPT2     
2167 41-8778 SWAN 4 NW SR TX SHV 32.4561 -95.4230 N SWAT2     
2263 41-8942 TEXARKANA SR TX SHV 33.4347 -94.0675 N TXAT2     
2264 41-9916 WRIGHT PATMAN DM & LK SR TX SHV 33.3041 -94.1727 N TXKT2     

45 66-0061 ADJUNTAS SUBSTATION SR PR SJU 18.1747 -66.7977 N AJTP4     
1646 66-0984 BOTIJAS 1 - OROCOVIS SR PR SJU 18.2408 -66.3589 N ORCP4 Y    
1621 66-0988 BOTIJAS 2 - OROCOVIS SR PR SJU 18.1981 -66.3531 N OCVP4 Y    

546 66-1901 CAYEY 1 E SR PR SJU 18.1117 -66.1494 N CYYP4 Y    
1123 66-2336 CERRO MARAVILLA SR PR SJU 18.1547 -66.5619 N JYYP4 Y    

505 66-2934 COROZAL SUBSTATION SR PR SJU 18.3266 -66.3591 N CRZP4 Y    
334 66-3113 CUBUY SR PR SJU 18.2705 -65.8680 N CBYP4 Y    

21 66-3431 DOS BOCAS SR PR SJU 18.3361 -66.6666 N ACIP4 Y    
750 66-3657 FAJARDO SR PR SJU 18.3102 -65.6630 N FJRP4 Y    
890 66-4272 GURABO 3 NW SR PR SJU 18.2936 -65.9988 N GRBP4 Y    
913 66-4276 GURABO SUBSTATION SR PR SJU 18.2583 -65.9922 N GROP4 Y 04/20/05   

1301 66-5258 LAS PIEDRAS 1 N SR PR SJU 18.1963 -65.8650 N LSPP4 Y    
1467 66-5908 MARICAO 2 SSW SR PR SJU 18.1511 -66.9888 N MRCP4 Y    

548 66-6514 NEGRO - COROZAL SR PR SJU 18.2916 -66.3497 N CZLP4 Y    
1569 66-6805 PARAISO SR PR SJU 18.2650 -65.7208 N NGBP4 Y    
1694 66-6942 PENA POBRE-NAGUABO SR PR SJU 18.2197 -65.8261 N PDRP4 Y    
1765 66-7292 PONCE 4 E SR PR SJU 18.0258 -66.5252 N POCP4 Y    
2024 66-8816 SAN LORENZO 2 ESE SR PR SJU 18.1850 -65.9294 N SLRP4 Y    
2047 66-8881 SAN SEBASTIAN 2 WNW SR PR SJU 18.3469 -67.0119 N SNSP4 Y    
2469 66-9829 YABUCOA 1 NNE SR PR SJU 18.0627 -65.8733 N YBCP4 Y    

 67-0480 BETH UPPER NEW WORKS SR VI SJU 17.7200 -64.7944 N BUNV3 Y    



 

 

Appendix III - 11 

 67-1790 CORAL BAY SR VI SJU 18.3491 -64.7136 N CATV3 Y    
 67-7600 REDHOOK BAY SR VI SJU 18.3261 -64.8597 N RHBV3 Y    

35 02-0487 ASH FORK 3 WR AZ FGZ 35.1989 -112.4886 N AFOA3     
383 02-1574 CHEVELON RS WR AZ FGZ 34.5400 -110.9152 N CHVA3 Y 04/20/05   
485 02-2329 CROWN KING WR AZ FGZ 34.2097 -112.3453 N CRKA3     
756 02-3010 FLAGSTAFF AP WR AZ FGZ 35.1441 -111.6663 N FLG     

1159 02-4586 KEAMS CANYON WR AZ FGZ 35.8111 -110.1917 N KMSA3 Y    
1539 02-5344 MAYER NO. 2 WR AZ FGZ 34.3936 -112.2228 N MYEA3     
1519 02-5635 MONTEZUMA CASTLE NM WR AZ FGZ 34.6105 -111.8380 N MTZA3 Y    
1803 02-6468 PETRIFIED FOREST NP WR AZ FGZ 34.7994 -109.8850 N PTFA3 Y    
1964 02-7708 SEDONA WR AZ FGZ 34.8955 -111.7644 N SEDA3     
1919 02-7876 SIERRA ANCHA WR AZ FGZ 33.7986 -110.9714 N RVTA3  04/20/05   
1677 02-9158 WALNUT CREEK WR AZ FGZ 34.9281 -112.8097 N PALA3     

234 24-1088 BREDETTE WR MT GGW 48.5475 -105.2706 N BRDM8  04/20/05   
450 24-1984 CONTENT 3 SSE WR MT GGW 47.9765 -107.5487 N CNTM8  04/20/05   
615 24-2441 DODSON 11 N WR MT GGW 48.5542 -108.2067 N DSNM8  04/20/05   
773 24-3176 FORT PECK POWER PLANT WR MT GGW 48.0119 -106.4117 N FPKM8  04/20/05   

2434 24-8777 WESTBY WR MT GGW 48.8707 -104.0500 N WSBM8  04/20/05   
529 04-1754 CHUCHUPATE RS WR CA LOX 34.8077 -119.0113 N CUUC1     

1284 04-3219 FRAZIER PARK 9 SW WR CA LOX 34.7333 -119.1038 N LOKC1     
1725 04-6910 PINE MOUNTAIN INN WR CA LOX 34.6102 -119.3666 N PINC1     

78 04-0212 ANGWIN PAC UNION COL WR CA MTR 38.5730 -122.4405 N ANGC1     
150 04-1005 BOULDER CR LOCAT RCH WR CA MTR 37.1422 -122.1963 N BDRC1     
257 04-1142 BRYSON WR CA MTR 35.7989 -121.0939 N BRYC1     
547 04-1603 CAZADERO 5NW WR CA MTR 38.5641 -123.1616 N CZDC1     
853 04-3419 GILROY 8 NE WR CA MTR 37.0327 -121.4316 N GIRC1     
965 04-3928 HERNANDEZ 7 SE WR CA MTR 36.3055 -120.7047 N HERC1     

1317 04-5184 LUCIA WILLOW SPRINGS WR CA MTR 35.8780 -121.4497 N LUWC1     
1512 04-5996 MOUNT TAMALPAIS 2 SW WR CA MTR 37.9000 -122.6033 N MTPC1     
1703 04-6826 PETALUMA AIRPORT WR CA MTR 38.2577 -122.6077 N PETC1 Y    
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2117 04-7646 SAINT HELENA 4 WSW WR CA MTR 38.4930 -122.5383 N STHC1     
1962 04-8072 SEBASTOPOL WR CA MTR 38.4086 -122.8211 N SEBC1     

96 35-0265 ARLINGTON WR OR PDT 45.7211 -120.2050 N ARLO3 Y    
125 35-0356 AUSTIN 3 S WR OR PDT 44.5747 -118.4913 N AUSO3 Y    

1245 35-4622 LA GRANDE WR OR PDT 45.3167 -118.0747 N LGDO3 Y    
1432 35-5715 MONUMENT R.S. WR OR PDT 44.8181 -119.4208 N MMCO3 Y    
1453 35-5734 MORO WR OR PDT 45.4825 -120.7236 N MORO3 Y    
2441 35-9213 WESTON WR OR PDT 45.8214 -118.4303 N WSOO3 Y    

708 45-2384 EASTON WR WA PDT 47.2422 -121.1869 N ESTW1 Y    
930 45-3333 GRAYS RIVER HATCHERY WR WA PQR 46.3872 -123.5602 N GYHW1 Y    

16 45-0013 ABERDEEN 20NNE WR WA SEW 47.2613 -123.7147 N ABEW1 Y    
352 45-1496 CLEARWATER WR WA SEW 47.5711 -124.2922 N CELW1 Y    
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 APPENDIX IV 
 
 
 
 FPU - I ORE/CLIMATE DATA CONTINUITY SITES 
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FPU-I Operational Readiness Evaluation Sites and Climate Continuity Sites and 
Responsible WFO 

 
 
SID  Name    State WFO ORE Site Climate Data Continuity Site 
 
 
KAXH1  Kaumana  HI HFO 51-3510 YES 
WMLH1 Waimanalo Nanokio HI HFO 51-9534 YES 
 
CTEA2 Central No.2  AK PAFG 50-1466-08 YES 
KLAKA2 Kenny Lake 7SE AK AFC 50-4567 YES 
 
WTCM7 NWSTC  MO EAX 23-4377 YES 
GRFN8 Grand Forks Univ ND FGF 32-3621 YES 
NSHT1 Old Hickory  TN OHX 40-6806 YES 
 
KCIV2  Sterling (RCS)  VA LWX 44-8084 YES 
RLX  Charlesston WSFO WV RLX 46-1579 YES 
WKFV2 Wakefield WFO VA AKQ 44-8800 YES 
 
SWLM8 Swan Lake  MT MSO 24-8087 YES 
FLCO3 Falls City  OR PQR 35-2805 YES 
 
MLBF1 Melbourne  FL MLB 08-5612-04 YES 
SHV  Shreveport AP  LA SHV 16-8440 YES 
NUBP4 San Juan  PR SJU 66-6992-05 YES  

  



 

 Appendix IV - 3 



 

 Appendix V - 1 

 
 

 APPENDIX V 
 
 
 
 EQUIPMENT PHOTOS 
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F & P Gauge with paper tape mechanism removed  
and FPU load cell sensor installed 
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FPU Enclosure with Data Logger & Battery 
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Test site with multiple instruments, 
Showing complete F&P and FPU (in center) 
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